TO: Energy and Environment Committee
FROM: Ted Harris, SCAG Associate Planner, 213-236-1916, harrist@scag.ca.gov
DATE: July 31, 2003

SUBJECT: PILUT EIR Briefing al%ﬁon Plan Update
C 1 !

Recommended Action:
Receive and File

INTRODUCTION:

The PILUT (Planning for Integrated Land Use and Transportation) 2004 RTP EIR Action Plan
outlines all of the major steps necessary to produce an adequate and useful Program
Environmental Impact Report (EIR) for the 2004 Regional Transportation Plan (RTP). The
Action Plan has been updated from the Action Plan included in the April 3, 2003 EEC agenda.

PILUT 2004 EIR ACTION PLAN
Ro TSt ,

Priorities and Energy and Environment Committee (EEC) Ongoin
Normative Direction
Environmental Sylvia Patsaouras Ongoing
Manager
Project Manager Ted Harris Ongoing until April 2004
Core Team Jennifer Merrick, Brett Sears, and Bernice Ongoing until April 2004
Villanueva
Specialist Team Nancy Pfeffer, Molly Hoffman, Ashwani Ongoing until April 2004
Vasishth, Philip Law, Joe Carreras, Dan Griset,
Frank Wen, Hsi-Hwa Hu, Simon Choi, Mary
Jane Abare, Deng Bang Lee, Legal, Interns &
EIR consultants

Phase 1: Preparation and Consultant Procurement

sks = | Potential Staff _ | Current Schex Status L
Prepare Scope of Ted Harris First Quarter of Complete
Work 2002/2003
Release RFP Ted Harris and Contracts Posted October 2, 2002 | Complete
Staff
Pre-bid Meeting Nancy Pfeffer and Ted Harris | October 9, 2002 Complete
EIR Consultant Consultants October 30, 2002 Complete
Proposals Due
EIR Panel Meeting | Rich Macias, Nancy Pfeffer, | November 5, 2002 Complete
to Review Proposals | Caltrans & 2 outside 1-4:00 p.m.
members
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Interview Bidders Rich Macias, Nancy Pfeffer, | November 13, 2002 Complete
Caltrans, and two outside 10-4:30 p.m.
panel members

Secure approval of | Ted Harris Approved by RC in Complete

consultant contract April 2003
Issue the Notice to Contracts staff July 18, 2003 Pending Caltrans’ final
Proceed (NTP) approval and 1-2 days

processing by Contracts

Phase 2: Preparation of the Draft

e i

PEIR

Everyone, but especialiy Nancy

Ongoing

associated with each

Public Outreach Ongoing
Pfeffer and Don Rhodes
Formal Meeting Mark Pisano, Jim Gosnell, January 8, 2003 from Completed; Ongoing
with Outside Legal | Hasan Ikhrata, Rich Macias, 2:00 to 3:30 work with Legal
Ted Harris, Pat Chen, and Colin throughout the process
Lennard
Continue to Everyone Ongoing Successful-PILUT is a
coordinate with key part of this effort
Growth Visioning,
Aviation, RTP
Development, and
Modeling/
Forecasting staff
Review CEQA Ted Harris and Jennifer Ongoing Ongoing
statute, guidelines, Merrick
and case law for the
PEIR
Obtain entire 2001 Ted Harris Received on November | Complete
RTP PEIR in MS 25,2002
Word®
Update SCAG staff will update and the | January-July 2003, with | In progress; we are
Environmental EIR consultant will finalize and | Land Use pending obtaining current Land
Setting incorporate into the Draft EIR use data
Release the Notice Ted Harris, Bernice Villanueva, | June 9, 2003 Complete, EEC
of Preparation Brett Sears, Jessica Kirchner, approved in May; RC
(NOP) Amy Cheng, and Reproduction approved in June;
Released on June 9®
Growth Scenarios Simon Choi, Hsi-Hwa Hu, Final Scenarios need to | PILUT1&2 are being
Development Mark Butala, Jim Jacob, Philip | be completed by April | refined and the hybrid
Law, Deng Bang Lee 2003 is being developed
EIR/RTP Naresh Amatya, Philip Law, Finalize in August 2003 | PILUT1&2 networks
Alternatives Mark Butala, Ted Harris, are being refined and
Development Jennifer Merrick, Brett Sears, the hybrid is being
Simon Choi, and consultants developed
Modeling/Data: Deng Bang Lee, Hsi-Hwa Hu, | July-August 2003 Modeling and
Estimate Jim Jacob, Simon Choi, Ted reallocation is
development pattern | Harris, etc. underway
(spatial data)
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EIR Alternative

Modeling/Data: Run
traffic model for
each EIR
Alternative with
each distinct
development pattern
to calculate total
VMT and regional
traffic effects

Deng Bang Lee, Hsi-Hwa Hu,
Jim Jacob, Simon Choi, etc.

May-August 2003

CEQA No Project,
PILUT1&2 are being
run

Phase 2: Preparation

of the Draft PEIR Continued

Develop Maps for Mary Jane Abare, Ping Wang and January 2003-October Underway and
the EIR/RTP other SCAG mapping staff. 2003 ongoing
Overseen by Brett Sears in
coordination with EIR consultant.
Establish the CEQA | Ted Harris with assistance from January 2003-July 2003 Initially

Baseline for each
impact category

each specialist and the EIR
consultant

complete but
may be revised

studies

directed by SCAG, and Water
Supply Agencies with SCAG Staff

as needed
Establish Thresholds | Ted Harris and Jennifer Merrick January-July 2003 Initially
of Significance with each author of each impact complete but

category may be revised

as needed
Establish Ted Harris with each author of each | January-July 2003 Initially
Methodology for impact category complete but
Impact Assessment may be revised

as needed
Conduct Technical | SCAG specialist, EIR Consultant as | June 2003-October 2003 | Pending

Conduct Impact
assessments for each

Each author of each impact
category with assistance from the

May 2003-November
2003; Alternatives

Evaluation of
Alternatives is

impact category EIR consultant analysis must be underway
(listed below) completed by September

15, 2003
Compile Bernice Villanueva, Brett Sears, October/November 2003 | Pending
Administrative and SCAG Operations staff
Draft of the PEIR
Produce Graphics SCAG Graphics and Operations Complete by October Pending
and Volumes staff 2003
Technical and Legal | Ted Harris, EIR consultant, SCAG | November 2003 Ongoing
Review if the Draft | Legal
Finalize production | Bernice Villanueva and SCAG November 15, 2003 Pending
of the Draft PEIR Operations staff
File a Notice of Ted Harris December 2003 Pending
Completion
Release Draft PEIR | Ted Harris, Jennifer Merrick, and December 2003 45-60 day public
to Public Brett Sears review
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Public Hearing

Executive Summary

Phase 2 Breakout: Dra

Ted Harris, Jennifer Merrick, and December 2003 Pending
Brett Sears
ft PEIR Content Responsibilities (completed for Administrative Draft)

Ted Harris

Introduction

Ted Harris

Project Description

Philip Law and Jennifer Merrick

Finalize the Environmental
Settings

Each author of each impact category

Mitigation Measures

Jennifer Merrick is SCAG lead with assistance from mitigation specialists, such
as a biologist, geologist, cultural/architectural historian, noise expert, etc. We will
need to ensure that the programmatic mitigation measures in the EIR are useful,
effective, and feasible in order to ensure the legal defensibility of the EIR.
Additionally, we need to ensure that he Mitigation Monitoring Program and
Reporting is funded and implemented.

Population, Employment
and Housing

Joe Carreras, Brett Sears, Nancy Pfeffer, and Frank Wen

Land Use Brett Sears, Joe Carreras, and GIS staff

Transportation Jennifer Merrick and Bernice Villanueva

Air Quality EIR consultant with oversight by Molly Hoffman and Ashwani Vasishth
Noise EIR consultant :

Aesthetics and Views

Brett Sears and Ashwani Vasishth

Biological Resources

Jennifer Merrick is lead with support from GIS staff and assistance from the EIR
consultant.

Cultural Resources

Certified EIR consultant specialist, Joe Carreras, Brett Sears, and GIS staff

Geology, Soils and

EIR consultant, Ashwani Vasishth, Jessica Kirchner, etc.

Seismicity
Energy Nancy Pfeffer
Water Resources Jennifer Merrick, Dan Griset, Ted Harris, GIS staff, and technical assistance from

MWD to support a regional-scale, programmatic, water supply assessment.

Public Services and
Utilities

Brett Sears

Conduct and Complete
comparison of Alternatives

Ted Harris, Jennifer Merrick, Brett Sears, Philip Law, Mark Butala with each
author of each impact category, GIS staff, and the EIR consultant per direction
from SCAG. Alternatives analysis must be completed by September 15, 2003 to
support the selection of the Preferred Alternative.

Significant Unavoidable
Environ Changes

Ted Harris and each author of each impact category with assistance from the EIR
consultant

Significant Irreversible
Impacts

Ted Harris and each author of each impact category with assistance from the EIR
consultant

Growth Inducing Impacts

Ted Harris, Hsi-Hwa Hu, Jim Jacob, Simon Choi, GIS staff, EIR consultant, and
Legal

Cumulative Impacts

Ted Harris, each author of each impact category, and the EIR consultant

Organizations/Persons Brett Sears with assistance from everyone on the EIR Team
Consulted
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Phase 3: Preparation of Final PEIR

taff

éfnice Villanueva and Brett

{Schedule « =
Dec. 2003-Jan 2004

“Pending
Sears
Prepare Response to EIR consultant with oversight January-February 2004 | Pending

Comments

and direction from SCAG

Send Responses to
Comment Agencies

EIR consultant

February/
March 2004

Pending; must be
sent to commenting
agencies 10 days
before RC decision

RC makes a decision on the
RTP

Regional Council

April 1, 2004

Pending

Findings and Statement of | Ted Harris, Jennifer Merrick, April 1, 2004 Pending

Overriding Considerations | Brett Sears, Rich Macias, Legal

Written and Adopted Council, and the EIR consultant

Prepare and compete EIR consultant in coordination April 1,2004 CEQA mandates an

Mitigation Reporting or with each author of each impact ongoing Mitigation

Monitoring Program category Reporting or

Adopted Monitoring
Program

Notice of Determination Ted Harris, Jennifer Merrick, 5 days from approval Pending

Filed Brett Sears with assistance from

the EIR consultant _
Notice of Determination Multiple people will be needed | 24 hours from filing Pending

Posted

to help post at the county clerk’s
offices

Implement Mitigation
Program

SCAG staff with technical,
procedural support and outreach
from the EIR consultant

April 2004-April 2007

Resources and time
must be committed
to defensible and
ongoing monitoring
and reporting
program

Summary of Milestones:

September 4, 2003
October 2, 2003

December 4, 2003
January 23, 2004
April 2004

Final Alternatives to policy committees and RC

Multi-criterion Alternatives analysis to policy committees and RC to select

Preferred Alternative

RC releases PEIR (Public Hearing sometime thereafter)

Close of Public Comments for EIR

Adopt RTP, Final PEIR, Findings, and the Statement of Overriding

Considerations
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